Contract Number:

Reporting Period:

Today's Date:

EP-W-06-077
Through January 31, 2013
February 11, 2013

The following TOs have reached 75% or will reach 75% within 60 days:

DYNAMAC CORPORATION

TO LEVEL 75% NOTIFICATION REPORT

% of Ceiling Estimated

Completion Authorized Cost Incurred to Expended to Dollars Dollars to

TO Number TO Name Start Date Date Ceiling Date Date Remaining Complete
| TO-0001 Response Activities-Removal Funds 08/16/06 07/05/13| $ 3,245,230.00 | $ 2,592,912.33 79.90%| $ 652,317.67 | $ 22,000.00
TO-0002 Assessment/Inspection Activities-Removal Funds 08/16/06 07/05/13| $ 3,039,795.00 | $ 2,432,048.83 80.01%| $ 607,746.17 | $ 260,000.00

TO-0005 Technical Support Activities 08/17/06 07/05/13| $ 449,487.00 | $ 332,962.95 74.08%| $ 116,524.05 | $ -
| TO-0009 Assessment/Inspection Activities-CERCLA Funds 05/22/07 07/05/13|$ 1,680,000.00 | $ 1,499,165.13 89.24%| $ 180,834.87 | $ 52,000.00

TO-0015 Tar Creek Activities 04/22/11 07/05/13| $ 50,000.00 | $ 49,154.81 98.31%| $ 845.19 [ $ -

TDD LEVEL 75% NOTIFICATION REPORT
The following TDDs have reached 75% or will reach 75% within 7 days:

% of Ceiling Estimated

Completion Authorized Cost Incurred to Expended to Dollars Dollars to

TDD Number Site Name oscC Start Date Date Ceiling Date Date Remaining Complete
TO-0001-10.10.01 [Henley's Sealant Removal Foster, Althea 10/12/10 03/30/13[ $ 575,000.00 | $ 566,935.60 98.60%| $ 8,064.40 | $ 9,000.00

TO-0001-12.11.01 |Friedman Recycling Center McAteer, Mike 11/06/12 02/28/13[ $ 22,000.00 | $ 21,915.01 99.61%( $ 84.99 | $ -
T0O-0002-09.06.01 [Sons of Libby-Vermiculite Assessment Sites  |Foster, Althea 06/10/09 09/30/13| $ 118,030.00 [ $ 114,549.64 97.05%( $ 3,480.36 | $ 35,000.00
TO-0002-09.09.01 |Henley's Sealant Foster, Althea 09/08/09 06/30/13| $ 463,000.00 | $ 457,619.66 98.84%| $ 5,380.34 [ $ 6,000.00
TO-0002-09.09.02 |Southwest Vermiculite Company Foster, Althea 09/29/09 09/30/13| $ 268,000.00 | $ 216,312.57 80.71%( $ 51,687.43 | $ 60,000.00
TO-0002-09.09.03 [North Little Rock Auto Salvage Foster, Althea 09/29/09 09/30/13| $ 700,000.00 | $ 657,457.08 93.92%| $ 42,542.92 [ $ 54,000.00
TO-0002-10.05.01 [Solico Company Foster, Althea 05/18/10 09/30/13| $ 379,000.00 | $ 324,638.35 85.66%| $ 54,361.65 | $ 57,000.00
TO-0002-11.01.01 [Southern Mineralite McAteer, Mike 01/21/11 06/28/13| $ 33,000.00 | $ 28,008.58 84.87%| $ 4,991.42 | $ 65,000.00
TO-0009-12.02.02  [Wilcox Oil Cook, Brenda 02/17/12 05/06/13| $ 65,000.00 | $ 60,688.97 93.37%| $ 4,311.03 | $ 7,000.00
T0O-0009-12.10.01 |Colonial Creosote ESI Cook, Brenda 10/25/12 06/10/13| $ 75,000.00 | $ 67,745.57 90.33%( $ 7,254.43 | $ 7,000.00
TO-0009-12.10.02 [SBA Shipyard Cook, Brenda 10/31/12 04/15/13| $ 20,000.00 | $ 14,462.18 72.31%( $ 553782 $ 4,500.00

AOCs Pending
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Contract Number: EP-W-06-077
Reporting Period: Through January 31, 2013
Today's Date: February 11, 2013
DYNAMAC CORPORATION
PERIOD OF PERFORMANCE REPORT

The following TDDs are within 30 days of the POP end date:

Start Completion
Task Order TDD Number OSsC Date Date Site Name Status/Comments
TO-0001 TO-0001-12.11.01  |McAteer, Mike 11/06/12 02/28/13|Friedman Recycling Center AOC Pending; project complete
TO-0005 TO-0005-12.12.01  |Martin, John 12/05/12 02/28/13|EPA ISC Forms Support for EPA NIT Draft form developed

AOC Pending



Contract Number:
Reporting Period:

Today's Date:

EP-W-06-077
Through January 31, 2013
February 11, 2013

DYNAMAC CORPORATION
FUNDING STATUS REPORT

Latest TO Est. weeks of
Task TO Start Funding Obligated to TO Funds TDD Funds Weekly Burn| TO Funding
Order Date Mod Funding Title Current TO Ceiling TDDs Remaining Incurred to Date Rate by TO | Remaining
TO-0001 08/16/06 14 Response $ 3,245,230.00 | $ 2,871,500.00 | $ 373,730.00 | $ 2,592,912.33 | $ 7,773.18 36
TO-0002 08/16/06 17 Assessment $ 3,039,795.00 [ $ 2,771,795.00 [ $ 268,000.00 | $ 2,432,048.83 [ $ 7,290.94 47
TO-0003 08/16/06 03 Prep and Prevent $ 245,000.00 | $ 48,000.00 | $ 197,000.00 | $ 35,787.18 | $ 107.28 114
TO-0004 08/16/06 01 Data Management $ 100,000.00 | $ 30,000.00 | $ 70,000.00 | $ 7,207.13 | $ 21.61 1055
TO-0005 08/17/06 10 Tech Support $ 449,487.00 | $ 398,836.00 | $ 50,651.00 | $ 332,962.95 | $ 998.60 66
TO-0006 08/17/06 12 Training $ 980,917.00 [ $ 749,100.00 | $ 231,817.00 | $ 548,320.32 | $ 1,644.49 122
TO-0007 09/27/06 02 Planning $ 43,038.00 | $ 20,000.00 | $ 23,038.00 | $ 10,71459 | $ 32.69 284
TO-0008 10/11/06 10 FEMA $ 5,055,646.70 | $ 5,055,646.70 | $ - $ 5,050,646.70 | $ 15,506.37 Closed
TO-0009 | 05/22/07 12 Assessment -CERCLA $  1,680,000.00 [ $ 1,624,996.00 | $ 55,004.00 | $ 1,499,165.13 | $ 5,096.72 25
TO-0010 | 09/27/07 01 OPA Response Activities | $ 50,000.00 | $ 35,000.00 | $ 15,000.00 | $ 20,077.25 | $ 72.67 | Complete
TO-0011 | 09/16/08 06 Hurricane Gustav Support | $ 95,000.00 | $ 95,000.00 | $ - $ 77,258.86 | $  341.21| Complete
09/17/08 Hurricane lke - Texas
TO-0012 02 Support $ 296,000.00 | $ 296,000.00 | $ - $ 87,116.68 | $ 384.99 | Complete
10/28/08 N Hurricane Ike-TX FEMA
TO-0013 Initial Cost Share $ 200,000.00 | $ 200,000.00 | $ - $ 86,344.41 | $ 391.71 | Complete
TO-0014 05/01/09 03 Pre_pg_redness & Prevention
Activities, CEPPO $ 80,000.00 | $ 60,000.00 | $ 20,000.00 | $ 16,606.37 | $ 85.47 | Complete
TO-0015 04/22/11 Initial Tar Creek Activities $ 50,000.00 | $ 50,000.00 | $ - $ 49,154.81 | $ 530.18 | Complete
Summary $ 15,610,113.70 [ $ 14,305,873.70 [ $ 1,304,240.00 | $ 12,846,323.54
FUNDING SUMMARY REPORT
Remaining TO | TO Dollars Invoiced
Task Order Funding Title Current TO Ceiling Funding to Date Payments Received Status
TO-0001 [Response $ 3,245,230.00 | $ 373,730.00 | $ 2,592,912.33 | $ 2,585,863.60 Open
TO-0002 [Assessment $ 3,039,795.00 [ $ 268,000.00 | $ 2,432,048.84 | $ 2,403,936.80 Open
TO-0003 |Prep and Prevent $ 245,000.00 | $ 197,000.00 | $ 35,787.18 | $ 35,787.18 Open
TO-0004 |Data Management $ 100,000.00 | $ 70,000.00 | $ 7,207.13 | $ 7,207.13 Open
TO-0005 |Tech Support $ 449,487.00 | $ 50,651.00 | $ 332,962.45 | $ 331,081.21 Open
TO-0006 |Training $ 980,917.00 [ $ 231,817.00 | $ 548,320.82 | $ 548,154.96 Open
TO-0007 [Planning $ 43,038.00 | $ 23,038.00 | $ 10,714.59 | $ 10,714.59 Open
TO-0008 |[FEMA $ 5,055,646.70 | $ -1 $ 5,050,646.69 | $ 5,050,646.69 [ Complete
TO-0009 [Assessment -CERCLA $ 1,680,000.00 | $ 55,004.00 | $ 1,499,165.14 | $ 1,473,433.66 Open
TO-0010 |OPA Response Activities $ 50,000.00 | $ 15,000.00 | $ 20,077.25 | $ 20,077.25 [ Complete
TO-0011 |Hurricane Gustav Support | $ 95,000.00 | $ -1$ 77,258.86 | $ 77,258.86 | Complete
Hurricane Ike - Texas
TO-0012 |[Support $ 296,000.00 -1 $ 87,116.68 | $ 87,116.68 [ Complete
Hurricane Ike-TX FEMA
TO-0013 |Cost Share $ 200,000.00 -1 $ 86,344.41 | $ 86,344.41 Complete
Preparedness & Prevention
TO-0014 [Activities, CEPPO $ 80,000.00 | $ 20,000.00 | $ 16,606.37 | $ 16,606.37 | Complete
TO-0015 |Tar Creek Activities $ 50,000.00 -1 $ 49,154.81 | $ 49,154.81 Open
Summary $ 15,610,113.70 | $ 1,304,240.00 | $ 12,846,32355 | $ 12,783,384.20
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